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ESTIMATE RUN 07/03/2006

ESTIMATE SUMMARY 08:48:31

CONTID: C15526         ESTIMATE NO: 0002 PROG 2005

PCN: 15526-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 Ault Signal Rebuild PERCENT TIME:

PROJECT NO: STA 0853-063                  

FY06 Ault Signal Rebuild

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 06/26/2006 DATE TIME STARTED 04/18/2006

1500 WEST CEDAR AVENUE DATE LET 03/23/2006 DATE WORK BEGAN

 DATE AWARDED 03/28/2006 DATE TIME STOPPED 06/26/2006

 DATE CONTRACT EXECUTED 04/13/2006 DATE ACCEPTED 06/26/2006

DENVER CO 80233     303 733 2028 DATE NOTICE TO PROCEED 04/18/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 97,419.68 PARTICIPATING $ $ 34,522.89

AWARD PROJECT AMT: 97,243.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -456.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

99.38%

599.97

34,522.89

34,522.89

34,066.75

$

$

$

$

96,819.71

0.00

96,819.71

0.00

96,819.71

-1,263.60

0.00

95,556.11

0.00

AMOUNT DUE 95,556.11 34,066.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,066.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0
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PCN: 15526-BID    ESTIMATE RUN 07/03/2006

PROJECT: STA 0853-063                  ESTIMATE NO: 0002 08:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB, GUTTER AND SIDEWALK 24.000 0.000

LF  24.000 474.96

19.79000 24.000 474.96

202-00204  
 

0010 REMOVAL OF LUMINAIRE 2.000 0.000

EACH 2.000 107.76

53.88000 2.000 107.76

202-00750  
 

0015 REMOVAL OF SIGN PANEL 3.000 3.000

EACH 0.000 0.00

71.25000 3.000 213.75

202-00821  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750

L S 0.250 715.86

2,863.42000 1.000 2,863.42

202-00828  
 

0025 POTHOLING 0.000 0.000

HOUR 0.000 0.00

136.57000 0.000 0.00

203-01597  
 

0030 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

439.48000 0.000 0.00

250-00210  
 

0035 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17.000 0.000

SY  17.000 3,512.71

206.63000 17.000 3,512.71

403-00721  
 

0040 *PAINT EXISTING STRUCTURE (SPECIAL) 5.000 5.000

GAL 0.000 0.00

776.65000 5.000 3,883.25

509-90002  
 

0045 *CONCRETE CURB RAMP 14.000 0.000

SY  14.000 7,559.44

539.96000 14.000 7,559.44

608-00010  
 

0050 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 31.000 0.000

LF  31.000 2,363.13

76.23000 31.000 2,363.13

609-22022  
 

0055 2 INCH ELECTRICAL CONDUIT (PLASTIC) 12.000 12.000

LF  0.000 0.00

28.15000 12.000 337.80

613-01200  
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PCN: 15526-BID    ESTIMATE RUN 07/03/2006

PROJECT: STA 0853-063                  ESTIMATE NO: 0002 08:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 INCH ELECTRICAL CONDUIT (PLASTIC) 26.000 26.000

LF  0.000 0.00

21.64000 26.000 562.64

613-01300  
 

0065 WIRING 1.000 1.000

L S 0.000 0.00

3,864.98000 1.000 3,864.98

613-10000  
 

0070 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 2.000 774.20

387.10000 2.000 774.20

613-70250  
 

0075 SIGN PANEL (CLASS I) 22.000 0.000

SF  22.000 480.04

21.82000 22.000 480.04

614-00011  
 

0080 SIGN PANEL (CLASS II) 25.000 0.000

SF  25.000 628.50

25.14000 25.000 628.50

614-00012  
 

0085 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 4.000

EACH 4.000 1,776.16

444.04000 8.000 3,552.32

614-70150  
 

0090 TRAFFIC SIGNAL FACE (12-12-12) 12.000 10.000

EACH 2.000 1,383.06

691.53000 12.000 8,298.36

614-70336  
 

0095 PEDESTRIAN PUSH BUTTON 8.000 4.000

EACH 4.000 710.00

177.50000 8.000 1,420.00

614-72860  
 

0100 SPAN WIRE CABLE 260.000 260.000

LF  0.000 0.00

10.50000 260.000 2,730.00

614-72890  
 

0105 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000

EACH 0.000 0.00

4,212.39000 2.000 8,424.78

614-85362  
 

0110 *PAINT TRAFFIC SIGNAL POLE 4.000 2.000

EACH 2.000 625.76

312.88000 4.000 1,251.52

614-85520  
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PCN: 15526-BID    ESTIMATE RUN 07/03/2006

PROJECT: STA 0853-063                  ESTIMATE NO: 0002 08:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

10,513.50000 1.000 10,513.50

614-86246  
 

0120 UNINTERRUPTED POWER SUPPLY 1.000 1.000

EACH 0.000 0.00

4,840.96000 1.000 4,840.96

614-86800  
 

0125 *MOBILIZATION 1.000 0.673

L S 0.327 4,113.46

12,579.39000 1.000 12,579.39

626-00000  
 

0130 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

40.000 0.000

SF  40.000 2,002.40

50.06000 40.000 2,002.40

627-30410  
 

0135 *FLAGGING 10.500 10.500

HOUR 0.000 0.00

28.16000 10.500 295.68

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 8.000 2.000

DAY 6.000 450.54

75.09000 8.000 600.72

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 21.000 10.000

DAY 11.000 5,561.82

505.62000 21.000 10,618.02

630-00012  
 

0150 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 2.000 125.16

62.58000 2.000 125.16

630-80335  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.500

EACH 7.500 187.73

25.03000 10.000 250.30

630-80341  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 6.500

EACH 6.500 244.08

37.55000 13.000 488.15

630-80342  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 2.000 100.12

50.06000 4.000 200.24

630-80343  
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PCN: 15526-BID    ESTIMATE RUN 07/03/2006

PROJECT: STA 0853-063                  ESTIMATE NO: 0002 08:48:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 80.000 30.000

EACH 50.000 626.00

12.52000 80.000 1,001.60

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0200 F/A RELOCATE SPRINKLER HEADS & LINES 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0205 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

CAT 0200 $34,522.89 96,819.68CURRENT AMT 97,419.68 $$

PROJECT TOTAL 34,522.89 $ 96,819.68CURRENT AMT 97,419.68 $$


